
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:30 PM
Run date

Time

Reviewer: Awal, Mohammad 15-Oct-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 636 Date: 24-Aug-2012 Friday

Approved Date:

Shift Hours: 07:00 am 06:30 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 81

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Head Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the diaphragm & work on the tower head
. They started at 7:00 AM.

Obra , & Roger had to make final check on the site . Crews had to remove the remaining temporary
bolts , install , snug , & tension the 16 mm. bolts in all chimneys & the diaphragm . Crews were done at
10:00 AM.

After that , Obra , Brian , & I had to test 10% of the bolts inside the North & West chimneys for the
diaphragm & on the outside for the bolts that were hit from the heads . They started at 10:20 AM. Crews
were done at 12:00 PM. 10 bolts failed . Obra had to touch them up .

In the afternoon , Roger , Brian , & I had to test 10% of the bolts on the diaphragm above the saddles .
They started at 12:40 PM. Crews were done at 4:40 PM. 20 bolts failed & 2 rows of bolts were missed .
Roger & Drew had to touch up the bolts & tension the 2 rows of bolts .

Carlos had to work on the longitudinal stiffeners in the East chimney . He had to remove the temporary
bolts & install the permanent bolts .

Carlos had to hard time removing the temporary bolts . The bolts were driven in by force . He had to
use hydraulic jack to pull them out of the holes . He started at 7:15 AM.

In addition to that , he had to ream & paint the holes , install , snug , mark 1/2 turn , & tension the bolts
He was done at 11:00 AM.

After that , he had to mobilize to work on the longitudinal stiffeners in the South chimney . Following the
same procedures as on the previous stiffeners . He started at 11:30 AM. He was done at 5:00 PM.

Casey & Augie had to work on the West angle . Crews had to install the remaining permanent bolts ,
snug , mark 1/2 turn , & tension the bolts. They started at 7:30 AM.

Casey left at 3:00 PM. Jonathon joined Augie on the angle to the end of the shift . Crews were done at
5:00 PM.

Anthony & Jonathon had to work on the ladder inside the South chimney to the top of the saddles .
Crews had to grind one leg of the ladder to fit in place , install , snug , & tension the bolts . They started at
7:15 AM. Crews were done at 8:00 AM. .

After that , crews had to work with the other crews on the angle . Tony left at 10:00 AM.

James & Drew had to work on the final touch ups on the site . Crews had to work with the other crews in
all areas , work on house keeping . They started at 7:10 AM. Crews were done at 5:00 PM.

All crews had to wrap up their tools & equipments . They left at 5:10 PM.
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In the afternoon , 2 painters came to the site to remove the rusty spots , grind , clean , & apply primer
coat after removing the lifting lugs on the chimneys . Crews started at 12:40 PM. They were done at 2:50
PM. Crews left at 3:00 PM. METS paint inspector Charlie was on the site coordinating with the painters .

In the office , I had to work on my reports for the tower head for this week . I was done at 6:30 PM.

Bid Item: 078 T-HEA-INW.07804-0120F4 Tower Head Internal Paint Tower NW

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAMES WILKERSONIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 4.00 0.00 0.00 4.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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